

ID	Task Name	Duration	Start	Finish	Constraint Type	Resource Names	Predecessors
2	Planning project concepts and initial compilation outreach (FY07 [5/1/06] work initiating FY08)	445.17 days	Sun 10/1/06	Thu 1/10/08	Finish No Later Than		
3	Compilation Work Plan	526.17 days	Mon 2/25/08	Fri 8/28/09	Start No Earlier Than		
5	Draft Critical Path to FMP for Written Comments	23.5 days	Wed 1/30/08	Fri 2/22/08	Finish No Earlier Than		2
6	FPM and SC to review and incorporate all comments into Summary Critical Path = Final TTM Work Plan	31.5 days	Mon 3/31/08	Thu 5/1/08	As Soon As Possible		5
7	Refinements via outside review incorporated	66.33 days	Mon 5/5/08	Fri 7/11/08	Start No Earlier Than		
8	Status Report to BPA, PNAMP and FPM	0.83 days	Tue 4/1/08	Tue 4/1/08	Start No Earlier Than		
10	Apply Final Work Plan Duration: Compiled information, Funding, Publication (~65 tasks)	393.34 days	Fri 7/11/08	Mon 8/31/09	Finish No Earlier Than		7
11	2nd and Final Calls for Content on TTM	101.5 days	Thu 5/1/08	Fri 8/15/08	Start No Earlier Than		6
12	Deadline for final manuscript proposals	133.33 days	Fri 6/20/08	Tue 12/2/08	Finish No Earlier Than		11
13	Integrate & compile information from the large & disparate discipline of TTM designs & practices;	32.83 days?	Thu 5/1/08	Thu 6/5/08	Finish No Earlier Than		
14	Review and compile I Management Questions in catalogue form	64.83 days	Mon 6/16/08	Thu 8/21/08	Finish No Earlier Than		
15	Combined subcommittee planning session to develop content review criteria	7.5 days	Thu 5/22/08	Thu 5/29/08	Finish No Earlier Than		
16	Gap Analysis by subcommittee No. 2	14.17 days?	Thu 6/12/08	Thu 6/26/08	Finish No Earlier Than		
17	Report scope and scale and applicability	64.83 days	Mon 6/16/08	Thu 8/21/08	Finish No Earlier Than		
19	Update PNAMP Steering Committee 1	96.12 days	Fri 3/28/08	Tue 7/8/08	Finish No Earlier Than		
20	Update PNAMP Steering Committee 2	16.83 days	Mon 7/14/08	Wed 7/30/08	As Soon As Possible		19
21	Update PNAMP Steering Committee 3	11.5 days	Mon 10/20/08	Thu 10/30/08	As Soon As Possible		20
22	Status Report to BPA and FPM	0 days	Mon 8/3/09	Mon 8/3/09	Start No Earlier Than		
24	Content Recommendations by subcommittee No. 1	25.4 days	Mon 8/4/08	Fri 8/29/08	Finish No Earlier Than		
25	Combined review and Part and Sections organization by subcommittee No. 2	1.33 days?	Tue 11/18/08	Wed 11/19/08	Finish No Earlier Than		
26	Development of manuscript instructions for contributors and compilation information components	22 days	Thu 5/1/08	Mon 5/26/08	As Soon As Possible		
27	Chapter research and writing by editors and guest authors--Gap Filling	306.17 days	Fri 6/20/08	Thu 5/7/09	Finish No Earlier Than		
28	Editing Committee 3 Workshop 1.	80 days?	Thu 8/21/08	Wed 11/12/08	Finish No Earlier Than		
29	Editing Committee 3 Workshop 2 FINAL	80 days?	Thu 5/29/08	Thu 8/21/08	Finish No Earlier Than		
30	Convene manuscript review committee--solicit outside review and input from partner RME organizations	68 days?	Mon 3/23/09	Tue 6/2/09	Start No Earlier Than		
31	Permissions and copyright investigations	10.17 days?	Wed 2/18/09	Fri 2/27/09	Finish No Earlier Than		
32	Status Report to BPA, PNAMP and FPM	0 days	Fri 2/13/09	Fri 2/13/09	Start No Earlier Than		
33	Final Table of Compiled Case Studies, Methods, Protocols, New Technology, Advances in Design etc. (cont. existing Table 1.)	0 days	Fri 7/10/09	Fri 7/10/09	Finish No Earlier Than		
34	Status Report to BPA, PNAMP and FPM	0 days	Mon 10/1/07	Mon 10/1/07	As Soon As Possible		
36	Funding Strategies FPM	18.67 days?	Wed 7/15/09	Tue 8/4/09	Start No Earlier Than		
37	Budget Development for NIS, or other publication, or dissemination FPM Budget work group meeting	20.83 days?	Tue 7/15/08	Tue 8/5/08	Finish No Earlier Than		
38	Direct Outreach for cost sharing from all the EN, other entities, open solicitations etc. as applicable and endorsed by the SC	54.17 days?	Mon 3/10/08	Mon 5/5/08	Start No Earlier Than		
40	Steering Committee Funding Letter to EN and Others	60.83 days?	Wed 7/18/07	Wed 9/19/07	Finish No Earlier Than		
42	Funding recommendations for cost share partners	1 day?	Mon 10/1/07	Mon 10/1/07	As Soon As Possible		
43	FY 09 BPA SOW Review FPM, SC, ISRB, BPA	82.17 days	Wed 4/2/08	Thu 6/26/08	Finish No Earlier Than		

ID	Task Name	Duration	Start	Finish	Constraint Type	Resource Names	Predecessors
44	Funding agreements with cost share partners	1 day?	Mon 10/1/07	Mon 10/1/07	As Soon As Possible		
46	Update PNAMP Steering Committee 4	2 days	Wed 12/24/08	Thu 12/25/08	As Soon As Possible		21
47	Update PNAMP Steering Committee 5	0.83 days	Mon 3/16/09	Mon 3/16/09	As Soon As Possible		46
49	Final SC review of FPM recommendations--Final Compilation Approval	22.17 days	Mon 7/20/09	Tue 8/11/09	Start No Earlier Than		
51	Initiate Publication via e-publication or other format	90.67 days	Tue 8/11/09	Fri 11/13/09	Finish No Earlier Than		
52	Prepare for PNAMP Review and Recommendation Process if formal recommendations are warranted and PNAMP wishes to provide to EN	79.5 days	Tue 8/11/09	Tue 11/3/09	Finish No Earlier Than		
53	Recommendations to EN and notification to all RME organizations of the guidance's availability (official letter from PNAMP)	31.5 days	Fri 8/28/09	Wed 9/30/09	Finish No Earlier Than		
54	Final 09 Status Report to BPA, PNAMP and FPM	46.17 days	Thu 8/13/09	Wed 9/30/09	Finish No Earlier Than		
56	Additional Tasks to be inserted depending upon FPM, SC and review guidance	0.83 days?	Thu 10/1/09	Thu 10/1/09	Start No Earlier Than		
57	Provide a clear set of recommendations for consistency between projects, programs & technology--TTM Report 2	0 days	Thu 10/1/09	Thu 10/1/09	Finish No Earlier Than		
58	Improve TTM cost-effectiveness through resource sharing & elimination of duplicative efforts by providing specific criteria calling for TTM project goals,	0 days	Thu 10/1/09	Thu 10/1/09	Finish No Earlier Than		
59	Compare and contrast methods to Increase compatibility between different TTM projects & studies;	0 days	Thu 10/1/09	Thu 10/1/09	Finish No Earlier Than		
60	TBD	0 days	Thu 10/1/09	Thu 10/1/09	Finish No Earlier Than		
61	TBD	0 days	Thu 10/1/09	Thu 10/1/09	Finish No Earlier Than		